
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:53 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 203 Date: 19-Oct-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 771

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 71

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

•The ABF crews completed installing the grease cap of the Macalloy rods at Hinge -K with neoprene seal
washer plates with bolts at the South side of the W-line. The grease barrels have been brought to the job
site in order to fill up the caps with grease.
• The ABF crews started to make all the adjustments in order to transfer the PWS inside the saddle slot.
The crews adjusted the hydraulic jacking sheaves to the elevation of the horizontal plate which were
installed in front of the saddles. The cables connecting to the hydraulic jack sheaves were replaced with
ones with the correct length.
•ABF crews removed all the bars inside the saddles that were put in place during shipment and saddle
installation.
•The ABF crews filled up all the slots with timber block at intervals. These timer blocks fix in place the slot
spacing and any possibility if the blades to pop out of the saddle.
•ABF crews repaired most of the PWS sliding surfaces as shown on sheet DE419OT, Detail 20 of the
submittal ABF-SUB-002171R01.
• The ABF crews made all necessary repairs and adjustments to put the PWS in position inside the
saddles tomorrow, Oct. 20, 2011.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system

Assembly of the Hauling System pieces
-Jerry Kubala
-Rigoverto Garcia
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-Waler Hernandez
-Fleix Melgar
-Jim Benninghove
-Ryan Evanchik
-Mike Portillo
-Mike Drape-Tony Miranda

Caps of Macalloy rods
- Kevin Karber
-Luis Plancarte
-lance Carlson
-James Wilkerson
- Scott Ross (Crane Op.)

Covering the saddles with plywods
-Froylan ruiz
-Jesus Ruiz
-Jose Avalos
-Guillermo Limon

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.50

002154

0.00

No

0.00 0.00

1.00

*E0300406

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR KEVIN KARBERIronworker 3.50 0.00 0.00 3.50

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL PORTILLOIronworker 2.00 2.00 0.00 4.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 2.00 2.00 0.00 4.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 1.00 0.00 1.00

APP LUIS PLANCARTEIronworker 3.50 0.00 0.00 3.50

JNM LANCE CARLSONIronworker 3.50 0.00 0.00 3.50

JNM JAMES WILKERSONIronworker 3.00 5.00 0.00 8.00

APP SCOTT ROSSOperator 0.50 0.00 0.00 0.50

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 1.00 2.00 0.00 3.00

APP JESUS RUIZSemi-Skilled Laborer 0.00 1.00 0.00 1.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 1.00 0.00 1.00

JNM MICHAEL DRAPERIronworker 2.00 2.00 0.00 4.00
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Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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